

Parks and Recreation Trust Fund (PARTF) Grant Manual for Local Governments



Division of Parks and Recreation,
N.C. Department of Environment & Natural Resources

&

Recreation Resources Service
North Carolina State University



Table of Contents

A. Using this Manual	Page 1
B. Definitions	Page 2
1. Sponsor	
2. Regional Consultant	
3. Department (DENR)	
4. PARTF	
5. Grant Amount	
6. Project Agreement	
7. Administrative Rules	
8. Project Scope	
9. Project Elements	
10. Project Period	
11. Project Costs	
12. Grant Payments	
C. Program Administration	Page 3
D. Contacts for Help	Page 3
E. When You Receive the Grant Award	Page 5
1. Read the Project Agreement	
A. The Project and Contract Numbers	
B. Project Scope	
C. Project Time Period	
D. Grant Program Conditions	
E. Attachment B – Scope of Work	
F. Reimbursement	
2. Sign and Return the Project Agreement	
3. When Can We Begin Our Project?	
F. During the Project Period	Page 7
1. Carrying Out the Project According to the Project Agreement	
2. Satisfactory Progress	
3. Tracking Project Expenditures – Grant Accounting	
4. Retaining Financial and Administrative Records	
5. Changes in Project Scope, Costs or Timeline – Amendments	
A. Project Scope Changes	
B. Project Cost Changes	
C. Time Extensions	

6. Inspections
 - A. Six Month Report
 - B. Annual Progress Inspections
 - C. Final Inspection
 - D. Self-Certification Inspections
 - E. Spot Inspections
7. Termination
 - A. For Cause
 - B. For Convenience
8. Income Received from the Project

G. Prepare and Submit the Reimbursement Payment Request

Page 12

1. General Information
2. What Costs Does PARTF Cover?
3. What Costs Doesn't PARTF Cover?
4. Using Donated Land as Match
5. How to Request a Grant Payment
 - A. Schedule for Requesting Payments
 - B. How to Document Project Costs
 - C. Instructions for Completing Payment Forms
 - D. Submitting a Payment Request
 - E. How a Payment Request is Reviewed
 - F. Receiving a Grant Payment
6. When Your Project is Complete
 - A. Requesting the Final Payment
 - B. Audit Procedures & Retaining Financial Records
7. Non-Compliance with Project Agreement

H. Operation and Compliance Responsibilities

Page 18

1. Self-certification Inspections
2. Operation and Maintenance Responsibilities
3. Modifications to PARTF Site

I. Acquisition Projects

Page 20

1. Types of Land Acquisition
 - A. Fee Title Acquisition
 - B. Public Use/Conservation Easement
2. If You Purchased the Property Prior to the Grant Award - Retroactivity
3. Before You Purchase
4. Basis For Calculating the Grant Award
5. Eligible Acquisition Costs
6. Ineligible Acquisition Costs
7. Eligible Sources of Sponsor's Match
8. Donation of Land as Sponsor's Match
9. Recording the Deed Restriction

- 10. Documents to be Maintained by Sponsor
- 11. Land Acquisition with Delayed Development

J. Development Projects

Page 25

- 1. Pre-Agreement Planning Costs
- 2. Before You Start the Project
 - A. Familiarize Yourself with Program Requirements
 - B. Understand and Follow Bidding Laws and Contract Requirements
 - C. Permits Required
- 3. Eligible Development Project Costs
- 4. Ineligible Development Costs
- 5. Eligible Sources of Sponsor’s Local Match
- 6. Documenting Materials and Services with Invoices

Appendix A: Instructions for Submitting Requests for Reimbursement **Page 29**

Appendix B: Instructions for Submitting Requests for Reimbursement **Page 35**

Appendix C: Submitting Requests for Reimbursement for Land Acquisition **Page 39**

Appendix D: Process for Requesting the Conversion of a PARTF Project **Page 43**